

Hope Beyond Displacement: Project Update - September 2017

- ▶ Back to School Distributions
 - ▶ Uniforms purchased for 306 students
 - ▶ School bags and supplies purchased for 359 students
- ▶ Women's Empowerment Training
 - ▶ Empowerment 101 courses began in early September, with 20 women enrolled
 - ▶ GBV Prevention/Outreach courses began in early September, with 20 men enrolled
- ▶ Vocational Training
 - ▶ ICDL Technical Training - trainer selected, courses scheduled to begin early October
 - ▶ Hair and Beauty Training - trainer selected, materials being purchased, and courses scheduled to begin early October
- ▶ Super Girls
 - ▶ Educational Consultant arrived in Jordan in early September, Super Girls curriculum and program structure development in progress
- ▶ Project Finances (through September 2017):

